Message

From: Andrae, Bill/MKE [William.Andrae@jacobs.com]

Sent: 3/9/2021 8:31:41 PM

To: Giancarlo, Mary Beth [Giancarlo.Marybeth@epa.gov]; Klinkhamer, Christopher [Klinkhamer.Christopher@epa.gov]
cC: Skwarski, Alison/DET [Alison.Skwarski@jacobs.com]; Reif, Marty/WDC [Marty.Reif@jacobs.com]

Subject: RE: Gorge Dam - Updated Draft Project Schedule

Attachments: Gorge Dam Project Schedule_03092021.pdf; Gorge Dam Project Schedule_03092021.mpp

Updated schedule based on our conversation this morning and my discussion with Gina about the closeout report.
Cheers!
Bill

Bili Andrae | Jacobs | Design Manager / Environmental Engineer
M:+01.262.366.0968 | william andraed@iacobs com
1610 North 2" Street Suite 201 | Milwaukee, W1 53212 | USA

g PP b w  Challenging today.
\Jaca S Reirventing tomorrow,

From: Andrae, Bill/MKE

Sent: Thursday, March 4, 2021 9:58 AM

To: 'Giancarlo, Mary Beth' <giancarlo.marybeth@epa.gov>; Klinkhamer, Christopher <klinkhamer.christopher @epa.gov>
Cc: Skwarski, Alison/DET <Alison.Skwarski@jacobs.com>; Reif, Marty/WDC <marty.reif@jacobs.com>

Subject: Gorge Dam - Updated Draft Project Schedule

Hi Mary Beth and Chris — Attached is the updated draft design schedule which incorporates Amendment 4 and the
upcoming Amendment 5 tasks. The last schedule (December 8, 2020) showed us completing the design in mid-September
2020. The updated schedule shows us completing the design in late March 2022. For planning purposes, knowing some
dates and durations may change you may want to extend the Period of Performance beyond the December 2021 date we
were thinking.

Please let me know if you have any questions. We can discuss the schedule next Tuesday during our weekly call.
Cheers!

Bill

Billi Andrae | Jacobs | Design Manager / Environmental Engineer

M:+01.262.366.0968 | williarm andraediacobs com
1610 North 2™ Street Suite 201 | Milwaukee, W1 53212 | USA

. b w Challenging today.
uaca s Reinventing tomorrow,
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